Current as of 2-10-2009

Tacoma Narrows Bridge - Work Remaining

Estimated Remaining Costs
($ in Thousands )
FY 2009 FY 2010

Noise Mitigation
* Expansion Joint $300 $107
* Mobile Home Park Noise Wall $200 $1,595 |

Local Agencies
* Traffic Mitigation
* Bicycle and Pedestrian Commitment
* Narrows Park

$28 $419

Median Barrier at Bridge Ends $552 $300

Remaining Work Not Performed by TNC
» Paving at Anchorages $85 $0|
* Maintenance Fuel Station Modifications $25 $0|
» Welding Shop and Aviation Lights $50 $0

Security System (Homeland Security)

(New Bridge Only) $100 $0 .

Miscellaneous
* Right of Way Activities - Completion of Appraisals $35 $o|
¢ Completion of Toll Collection System $158 $0|
* Administration of Warranties $40 $40 |
* Environmental Monitoring - Water Quality $60 $35 |

Estimated Cost of Remaining Work

2007-2009 Appropriation $32,277,000 |
FY 2008 Expenditures -$23,319,301 |
Expenditures to date FY 2009 -$1,092,711

Estimated Remaining Costs FY 2009 -$1,633,000

Total Costs FY 2009 -$2,725,711 |
Remaining 2007-2009 Appropriation $6,231,988 |/
Estimated Remaining Costs FY 2010 -$2,496,000 |

i

Remainder not needed for Reappropriation $3,735,988 |




